Statewide Summary

m Contract for Delivery

FY 2017-2018

Commitment to Project Delivery

Description 1stQtr 2nd Qtr 3rd Qtr  4th Qtr Total
Ready to List (RTL) 28 35 105 114 282
RTL Construction Capital (1,000s) $121,150 | $238,476 | $967,206 | $1,071,457 | $2,398,289
RTL Preliminary Engineering (1,000s) | $39,060 | $71,740 | $220,072 | $306,239 $637,111
Draft Environmental Document 13 20 31 15 79
g:%ﬁﬁ: eAn;:proval & Environmental 76 86 61 44 567
Right of Way Certification 31 48 112 93 284
Approve Contract 45 84 72 32 233
Construction Contract Acceptance 52 113 42 24 231
End Project 37 58 60 41 196
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